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PROCEEDINGS 

COMMISSIONER BISHOP: 

Well, good morning everyone. Glad to 

have everyone here today for this road and 

bridge meeting on December 10th. And at this 

point in time, if you will stand and join with 

us, I'm going to ask Commissioner Gruenloh if 

he'd say a prayer and Commissioner Gruber do 

the pledge and then we'll get into the 

meeting. 

(Prayer led by Commissioner Gruenloh.) 

(Pledge of Allegiance led by 

Commissioner Gruber.) 

COMMISSIONER BISHOP: 

Okay. I guess the first order of 

business is to adopt the minutes, meetings 

minutes of the last meeting of September 10. 

Commissioners? 

COMMISSIONER GRUENLOH: 

So moved, Mr. Chairman. 

COMMISSIONER GRUBER: 
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Second the motion. 

COMMISSIONER BISHOP: 

Motion by Commissioner Gruenloh. 

Second by Commissioner Gruber. All in favor 

say aye. 

(Aye) . 
Any opposition? 

Motion carries. 

COMMISSIONER BISHOP: 

Cal? 

MR. MARKERT: 

I guess -- 

COMMISSIONER BISHOP: 

Do we have any public comments? Is 

there anyone here today? Looks like all are 

staff. No public comments. We'll move into 

the project updates. 

Cal Markert. 

MR. MARKERT: 

Thank you, Mr. Chairman. We were going 

to update you all on 13 and 83, and we got 

through with our other scheduled meeting. So 

what we've got -- if you will keep your eye on 
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the screen, we've got a detailed printout on 

every project we've got going on. 

And we've got first broken down by 

what's under construction right now. Those 

are our construction projects. You've got a 

printout, kind of an index to them. Right 

here. The single sheet is what is under 

construction now. The one that is stapled 

together is more projects for us scheduled for 

the remainder of the next two years. 

So first I'm going to go over what's 

under construction now. I will go as quickly 

as you want me to. If you've got a question, 

you tell me to stop and we will try to get 

your questions answered. 

The first project is bridges on Dyas 

Road. We're still working on the finals -- to 

final those projects out. Nothing new going 

on there. 

County Road -- resurface 71 Extension, 

71 to County Road 65. That's -- I believe 

that one is finished, ain't it, Frank? 

MR. LUNDY: 
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Yes, s i r .  Well, e x c e p t  a s p h a l t  on t h e  

s h o u l d e r s .  

MR. MARKERT: 

Okay. And back on t h e  d i r t  r o a d  

paving ,  Gardner  Road. I t h i n k  Fred  i s  a l m o s t  

th rough  w i t h  t h a t  one,  i s n ' t  h e ,  

Gardner? 

MR. NUNNALLY: 

H e ' s  working on i t .  

MR. MARKERT: 

Couple weeks o u t ?  

MR. NUNNALLY: 

Joey?  

Probab ly  a  c o u p l e  o f  weeks o u t  f rom 

p a v i n g  t h a t  one .  

MR. MARKERT: 

We're a  c o u p l e  weeks o u t  from g e t t i n g  

t h a t  one paved .  

J i m  Hadley Road, A r e a  1 0 0  P r o j e c t .  

J u n i p e r  S t r e e t  Nor th .  I t h i n k  we 've  

g o t  a l l  t h e  k i n k s  worked o u t  on t h a t  one .  

We're l o o k i n g  f o r w a r d  t o  g e t t i n g  t h a t  one 

f i n i s h e d  and  paved.  

Greek Cemetery i s  u n d e r  c o n s t r u c t i o n ,  
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the last mile or so of it. 

COMMISSIONER GRUENLOH: 

Cal, back on that North Juniper, that's 

a citizen participation program? 

MR. MARKERT: 

Yes, sir. 

COMMISSIONER GRUENLOH: 

We've received their moneys; is that 

right? 

MR. MARKERT: 

Yes, sir. 

We did -- and we worked out -- we had a 

drainage problem or what might be a drainage 

problem and we've got a pretty good solution 

to it. And we've got to get that fixed and 

then we will go forward with the paving. 

Greek Cemetery. 

County Road 13. Grade, drain, base, 

and pave from 34 to 44. That's basically 

complete besides final paperwork with the 

contractor. It's a real good riding road. 

Twin Beach Road drainage improvements 

on County Road 44. That was done with DWP 
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money and I believe most of the construction 

crew on it. We're working on the paperwork. 

MR. LUNDY: 

Yes, (inaudible) . 
MR. MARKERT: 

It was a difficult project, but it 

looks good now. 

Martin Lane, you know, was a lawsuit we 

had. We got it worked out. Going to 

alleviate some drainage problems with an 

easement we got. 

Landscaping improvements on Canaan Road 

West. 

COMMISSIONER BISHOP: 

Cal, just a minute. On back on that 

Martin Lane. Has anything been started there 

yet? 

MR. MARKERT: 

Yes. Joey. 

MR. NUNNALLY: 

Yeah, we actually -- we probably should 

be finished with that probably by the end of 

next week. 
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COMMISSIONER BISHOP: 

Okay. I didn't know you were that far 

along. I was just curious. 

MR. MARKERT: 

So that's another longstanding problem 

that was hanging over us we're looking forward 

to getting complete. 

Area 200, miscellaneous projects. 

Cattle and Fairground. We have been working 

out there off and on. Should be paving that 

this week. 

MR. NUNNALLY: 

Should be, yeah. 

MR. MARKERT: 

Should be paving the driveway and 

parking lot into there this week. 

Stapleton Elementary School. That's a 

walking track. We basically did the bulk of 

the work last year, but had to wait on some 

striping. That's basically through. 

Sidewalk on Twin Beach Road is 

basically finished. Finishing up paperwork, 

Frank? 
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MR. LUNDY: 

Finishing the paper work. Finished. 

Should be off the list by next week. 

MR. MARKERT: 

We have some more miscellaneous 

projects in Area 100. Got First Street in 

Minette. The library parking lot. That's 

complete. 

Area 300. That's Gates Avenue from 

to -- for about 70 feet. 

COMMISSIONER GRUBER: 

MR. 

MR. 

MR. 

MR. 

MR. 

That's complete, right? 

MARKERT : 

Right. 

LUNDY: 

Yes, sir. 

MARKERT : 

Is that the 

LUNDY : 

Yes. 

MARKERT : 

Magnolia Springs work? 

We're basically keeping it on our 

active list till we make sure we've got the 

Bay 

all 

49 
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money. 

COMMISSIONER GRUBER: 

That's contingency money. 

MR. LUNDY: 

One comment about that, Cal. That's 

the one that they asked for a little more work 

when we were out there, and so we just make 

sure we finished up billing on that. 

MR. MARKERT: 

Right. When we estimated -- or what 

they originally asked us to do was $1600 

worth. And when we got out there, they 

said -- asked us to do some additional work, 

and we did it because it wasn't very much 

work. 

COMMISSIONER GRUBER: 

I thought the thing that we was 

supposed to do was the Gates thing plus the 

handicapped parking. That was originally what 

was discussed. Was that not what we did? 

MR. LUNDY: 

Yes, sir. We did that as well as just 

having two handicapped parking spots there 
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only in front of the building, they wanted to 

pave all that in front of the building. It 

wasn't a handful of -- 

COMMISSIONER GRUBER: 

I knew there was handicapped and the 

street. That's originally what we said. 

MR. MARKERT: 

Yeah, we did that and they told us -- 

asked us to do some more while we were there 

and we did it. We overran that one because of 

the city. 

Bicentennial Park. Been clearing out 

there and getting ready to do the driveway. 

And the intersection improvements. 

Hoping to get an agreement in from ALDOT very 

soon so we can get started on all of those 

projects, the grant projects. 

That's all the active construction 

projects, commissioners. If there's no more 

questions, I'll go to our scheduled projects 

for the remainder of this year. That's the 

next set of sheets you have. 

COMMISSIONER GRUENLOH: 
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Cal, before you go there. Is this 

listing of current projects, is this something 

that you all are going to put out on the 

Internet or the website? 

MR. MARKERT: 

Yes. 

COMMISSIONER GRUENLOH: 

I think it's going to be helpful for 

folks to see if you put this out there where 

they can see what's going on. 

MR. MARKERT: 

It is. We're working with Paula to do 

that, and we've got our -- the same thing with 

the list we're fixing to look at. We're 

working with her to get that posted. We just 

want to make sure we get it right before we 

put it out there. Hopefully, within a couple 

of weeks we'll have all that worked out and a 

plan to where we can keep it going. 

Okay. Greek Cemetery shows up again 

because we actually started it early, so it 

showed up on both reports. 

Wynn Road. From Paul Cleverdon Road 
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East to pavement. That is a citizen 

participation. 

MR. LUNDY: 

Citizen participation. An agreement 

for the citizen (inaudible) for the form is 

being mailed back. It should be on one of 

those meetings, possibly the 18th meeting, to 

be approved. 

MR. MARKERT: 

Adams Drive. And, commissioners, if 

you will look in the right column, the 

right-hand column of your printout, what we 

call the index, we have a target start date, 

and those dates are very possible to change, 

though we try to at least keep them out there 

to where when we meet once a month with our 

crew and our area supervisors can update that 

date, move it out or move it up. So we have 

target dates, but some of these will 

definitely change as we go forward. 

Adams Drive, we're working on the 

right-of-way right now. 

Woodrow Lane, that's the service road. 
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We're getting a printout of the plan view. As 

soon as ALDOT approves this, we're going to 

try to get started on Woodrow Lane, that part 

of the service road with our crew. 

County Road 71, again, we're working on 

the right-of-way. 

Old Foley Road, Fred -- at our last 

meeting Fred believes he can get that one done 

starting in February. 

D'Olive Road. That's a project in 

conjunction with the school board by the new 

middle school off of Jimmy Faulkner Drive. We 

have run into one snag with a right-of-way. 

Somebody bought some property out from under 

us and they're not wanting to be on the 

right-of-way, so we're having to acquire a 

small piece of that. 

Alabama Street. Again, Fred thinks 

they can get started on that around February. 

Green Jordan Road, finishing up the 

right-of-way. 

West Boulevard. Hope to start on that 

in March. Working on the right-of-way now. 
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Right-of-way being acquired. 

Lavinia Avenue. Working on the 

right-of-way. 

MR. PENNINGTON : 

Cal, I don't know if it's going to 

require right-of-way. 

MR. MARKERT: 

Lavinia? 

COMMISSIONER GRUENLOH: 

Right-of-way needs to be verified. 

Possibly we need some acquisition? 

MR. PENNINGTON : 

Yes. 

MR. MARKERT: 

Maybe not? 

MR. PENNINGTON: 

Yes. Joey and I will look at it. 

COMMISSIONER GRUBER: 

That's platted -- those are streets in 

there. 

MR. PENNINGTON: 

Yeah, we've got that to do. 

MR. LUNDY: 
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Old Alabama Street in Foley, too, Cal. 

MR. MARKERT: 

Oh, yeah, I couldn't think of that. 

Horseneck Road. I know you are working 

on right-of-way on that one, right? 

MR. PENNINGTON: 

Yeah. It's being surveyed. 

MR. WILSON: 

Being field surveyed now. 

MR. MARKERT: 

It's got a target start date of April. 

Lehman Road. Right-of-way is clear. 

Target start date of April. 

Woodpecker Road. Right-of-way map and 

deeds are complete. We're checking them and 

then we will be acquiring right-of-way on 

Woodpecker. Target start date of April. 

CC Road from Comstock to 32. Working 

on the drawing. Got a target start date of -- 

is that June? 

T. D. Barnett Road. Target start date 

of June. We need to survey right-of-way and 

deeds, the whole nine yards on that one. 
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Schoen Road or Schoen Road. Target 

start date of July. It needs surveying, 

right-of-way maps and deeds. 

Breman and -- Schoen is off Breman, so 

working on those two at the same time. 

North Boulevard. Target start date of 

July. It needs surveying, map and deeds. 

COMMISSIONER GRUENLOH: 

Have we already paved West Boulevard 

and North Boulevard up to Woodpecker? 

MR. MARKERT: 

Yes, sir. 

Lipscomb Road. Target start date of 

August. Needs a map and deeds. 

Commissioner Gruber, we looked at 

possibly doing that one with CIAP money since 

it's close to the water, but then that neap 

right-of-way, you can't -- you can't fit it 

into that program. So we've got it on this 

program for us to get right-of-way, and then 

it's budgeted. Target start date is August. 

Hill Road. August. That's right up 

here. Need to survey, map and deeds. 
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Gateswood Lane. Target, September 1. 

It needs right-of-way. 

COMMISSIONER BISHOP: 

Cal, on that one right there, it 

doesn't have any money in there. I'm 

wondering if there's a reason for that. 

MR. MARKERT: 

Negative. There should be money on 

that. We'll have to correct that. Should be 

budgeted funds on that. 

MR. LUNDY: 

There's money budgeted. I need to get 

this form fixed. 

MR. MARKERT: 

Hollingsworth. 

COMMISSIONER BISHOP: 

You may have a problem there also. 

MR. MARKERT: 

Yeah. It may have been these are in 

the next fiscal year and we moved them back in 

and we need to put the register out on them. 

Okay. That's the dirt road projects 

this coming fiscal year. On your index, 
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commissioners, you will notice those target 

start dates keep going in sequential order. 

And I'm not going to go over those. Those are 

basically next year's projects. 

COMMISSIONER BISHOP: 

Yeah. 

MR. MARKERT: 

I'm not going to go over the details of 

those unless you want me to, but that's 

basically what we're trying to do, keep a list 

out ahead of us where we can stay focused and 

keep working on them. 

If you look down at the bottom of the 

second page where the target start date jumps 

back to March 1, 2008, January 13, that's 

where I'll pick up on our detailed. 

COMMISSIONER GRUENLOH: 

Why do we have two down here on the 

bottom of the second page, 10/1 of 2015? 

Archie Road and John Bloch Road. 

MR. MARKERT: 

Those are two that used to be on the 

list. We did traffic counts. And traffic 
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count  w a s  15 cars o r  less .  So w e  unfunded 

them and we wanted t o  keep them i n  ou r  system, 

s o  we j u s t  p u t  a  d a t e  t o  where it  won' t  come 

up f o r  a  w h i l e .  

COMMISSIONER GRUENLOH: 

Okay. 

MR. MARKERT: 

A l l  r i g h t .  Grade, d r a i n ,  base ,  and 

pave and b r i d g e  on 13  from 104 t o  64. Talked 

t o  you a l l  on F r i d a y .  We met w i t h  Auburn. We 

f e e l  l i k e  we g o t  app rova l  on most e v e r y t h i n g .  

They a r e  working on making some changes t o  t h e  

p l a n s  and some changes t o  ou r  documents t h a t  

Auburn i s  go ing  t o  s i g n .  We p l a n  on d r i v i n g  

them up t o  Auburn on Tuesday, and t h e y  s a i d  he 

would s i g n  two c o p i e s ,  keep a  copy and b r i n g  

u s  back one .  

T h e y ' r e  supposed t o  e-mail  me t o d a y  

w i t h  t h e  p robes  s o  I can  g e t  them c l e a r  and do 

t h e  s o i l  b o r i n g s .  And d i d n ' t  have t o  change 

t h e  l e n g t h  o f  t h e  b r i d g e  a g a i n  o r  a n y t h i n g .  

I t ' s  a l l  s t a y e d  l i k e  i t  w a s ,  540 f e e t .  We 

w e ' r e  moving fo rward  w i t h  t h a t .  
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COMMISSIONER BISHOP: 

Cal, let me ask you a question right 

now. What about the needing the Corps of 

Engineers' -- their permitting and all that? 

What did you come out of that? 

MR. MARKERT: 

Basically, our new drawing, Auburn said 

they would withdraw their comments about the 

project. Their objection to the project will 

be withdrawn, and the Corps will probably give 

us our permit fairly easily. 

Auburn will not send a favorable 

letter, but they will send a -- they will get 

the same attorney that wrote the objective to 

withdraw that objective -- or objection. I'm 

sorry. And then we'll be able to go forward. 

So that will come off the record as far 

as Auburn will not be against that. 

COMMISSIONER BISHOP: 

So we're in line to be approved with 

the Corps of Engineers as the -- whenever they 

meet? How do they work that? Do we provide 

them with some form? 
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MR. MARKERT: 

No, sir. We had told the Corps we were 

redoing the length of the bridge with the 

amount of wetland fill and asked them to put 

the process on hold. They said okay. And 

we're about to get that started and send them 

new drawings, and, you know, they'll pick 

right up where they left off. Go from there. 

Basically don't have to have any more meetings 

with them. 

County Road 83. No -- the dates have 

not changed, commissioners. What we're trying 

to do -- we're still wanting to start 

construction in March of '08. That's the 

first section. Wesley has gotten all the 

tracts appraised and the state's approved 

those appraisals, and he is making offers this 

week. So that's very good. 

Perdido Street. That has been 

surveyed. We had some conflicts in the 

right-of-way. We've got at least one tract 

that we have to get. And I think you all are 

aware of that one tract where the house is. 
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But we've got it surveyed. We've been working 

on writing that deed and getting out there and 

getting it purchased. 

More than likely, commissioners, we 

will have to come to you and ask you to let us 

purchase it or acquire the right-of-way either 

by condemnation or donation or by purchase. 

We do have at least one tract we've got to 

get. 

MR. PENNINGTON: 

At least. 

MR. MARKERT: 

At least one tract. 

scheduled to start in May. 

COMMISSIONER GRUBER: 

We've got that 

Does that start basically, what, in 

May? 

MR. MARKERT: 

Construction. 

Back on County Road 83. This is not 

the Foley Beach project, but a bridge project . 
We've got set to let January 1, 2008, federal 

aid money. 
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MR. LUNDY: 

It actually let this past Friday. 

Construction shouldn't start until January or 

February. 

MR. MARKERT: 

Okay. Good deal. So the State let 

this bid this past Friday. We haven't heard 

any results back yet, but it will probably be 

a couple months by the time they get all the 

paperwork and everything in before we have to 

close the bridge and start construction. 

Bridge replacement on Bromley Road. 

Thank you all for letting us -- 

COMMISSIONER GRUENLOH: 

Is this the -- that 83 over Negro 

Creek, is that on that section of 83 that goes 

from 32 to 36? 

MR. LUNDY: 

Yes, sir. 

COMMISSIONER GRUENLOH: 

Okay. 

MR. MARKERT: 

Bromley Road. You all let us 
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approve -- advertise for bids on that one, and 

we're set to let that one in January. 

MR. LUNDY: 

I think January 14 is when. 

MR. MARKERT: 

Bridge replacement on County Road 68 

over Styx River. We've got a contract -- be 

on the agenda -- to upgrade -- update the 

plans. We want to let this one in April. 

Lawrence, currently that bridge is 

designed at what year flood? 

MR. WILSON: 

I think it was a 10-year storm. 

MR. MARKERT: 

And we're going to upgrade it to a -- 

MR. WILSON: 

25-year. 

MR. MARKERT: 

County Road 62 North, bridge 

replacement. Got that one set to let in June. 

Durban Fork. It's a small bridge. Set 

to let in July. 

Another small one on County Road 11. 

HENDERSON & ASSOCIATES COURT REPORTERS, INC. 
P. 0 .  BOX 2263, MOBILE, AL 36652 (251)694-0950 (888)557-2969 



ROAD AND BRIDGE MEETING - 12/10/07 
77  

Set to let in July. 

And that one-lane bridge up on Silas 

Ganey Road. Set to let in August. 

And Martin Lane shows up again, 

commissioners, because we started ahead of our 

target start date. That one has already 

started construction. 

County Road 24, drainage improvements. 

Let me make sure. Set to let February. Is 

that okay still, Joey? 

MR. NUNNALLY: 

It should be. Waiting for utilities to 

get relocated. 

MR. MARKERT: 

Comstock Road, drainage improvements. 

We still haven't heard back from the engineer, 

Lawrence? 

MR. WILSON: 

That's correct. He came over last 

week, and he said he was going to get back 

with the nursery property owners. 

MR. MARKERT: 

He said everything was okay? 
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MR. WILSON: 

Yeah, he was in favor of it. 

MR. MARKERT: 

So that's the Boros Road flooding 

problem you always had with going down 

Comstock. Trying to get an easement through 

the nursery. Commissioner Gruber is trying to 

get us an easement from the farmer where the 

water needs to go. Get all that ready. As 

soon as the nursery gives us the okay, we'll 

alleviate another flooding problem. 

COMMISSIONER GRUBER: 

Cal, have we got the easements ready, 

drawn up, and everything, so I can take them 

to the farmer? 

MR. MARKERT: 

Got them ready. 

COMMISSIONER GRUBER: 

Okay. 

MR. MARKERT: 

Morris Road at Three Mile Road. 

Lawrence, is this the same project? 

MR. WILSON: 
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That's the nursery part there. The 

other one is the Morris Road. 

MR. MARKERT: 

Okay. Juniper Street, drainage 

improvements, from County Road 20 to County 

Road 12. And we've just got a right-of-way 

problem through there. Bad flooding. Of 

course, Foley owns a lot of that and the 

county owns a little bit. And then you've got 

subdivisions, so we're trying to work out how 

to get in there and work on it. 

County Road 32, drainage improvements. 

Another one at County Road 32 and 181 

scheduled for April 1. 

Another one at 32, April 1. 

Another drainage improvement project on 

Maytower Road. 

County Road 65, drainage improvements 

from Fancy Boulevard to Brewer Road. That's 

helping that subdivision in Foley, 

Commissioner Gruber, you told us about. 

COMMISSIONER GRUBER: 

(Deponent nods head). 
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MR. MARKERT: 

P ine  Grove Road, d r a i n a g e  p r o j e c t .  

Scen i c  98, s idewalk  and d r a i n a g e  

improvements. S e t  t o  be  l e t  September of  ' 08 .  

The t r a n s p o r t a t i o n  p l a n ,  w e  hope t o  be  

approved February  1 of  ' 08 .  And we've g o t  a  

f i r s t  d r a f t  of  a  map -- commissioners ,  I need 

t o  b r i n g  i t  t o  t h e  n e x t  work s e s s i o n  -- where 

c o n s u l t a n t s  p u t  i n  a l l  t h e  t r a f f i c ,  p u t  i n  t h e  

f u t u r e  t r a f f i c ,  and i t  shows what p r o j e c t s  we 

need t o  do o r  w i l l  need t o  do t o  s t o p  o r  

a l l e v i a t e  t r a f f i c  c o n g e s t i o n .  

And i t ' s  p r e t t y  -- i t  l o o k s  p r e t t y  

good. I t ' s  a  l o t  o f  p r o j e c t s ,  a l o t  of  

widening,  some new s e c t i o n s  o f  road ,  and t h a t  

k ind  of  t h i n g .  

County Road 20, widening,  g r ade ,  d r a i n ,  

b a s e ,  and pave from J u n i p e r  S t r e e t  t o  Fo ley  

Beach. 

Frank, i s  t h a t  one -- a r e  you f a m i l i a r  

w i t h  t h a t  one? County Road 20, widening? 

MR. LUNDY:  

Yes, t h a t ' s  t h e  Fo l ey  p r o j e c t .  
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MR. MARKERT: 

Right. Nothing -- we've got nothing 

really to do with it now. We've given that to 

Foley. They are under construction on the 

first section. And Wesley is working on the 

right-of-way on this section. 

We have had problems with the data we 

received from Foley, from their consultant. 

MR. PENNINGTON : 

I think we got that straightened out. 

Mayor helped us out on that. 

MR. MARKERT: 

12th Street. This is miscellaneous 

pro j ect . 
Bicentennial Park again. 

The landscaping project on Highway 

59 -- pardon me -- Highway 287. We're hoping 

to get the plans back from the State today or 

tomorrow. 

MR. WILSON: 

I just got an e-mail updating. Wayne 

Hood just called and they're going to be here 

sometime this week hopefully, but waiting to 
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receive comments from Montgomery on that. As 

soon as we get them, everybody is going to 

jump on it and get it done. 

MR. MARKERT: 

So as soon as we get the comments the 

State has about the plan, we will do an agenda 

item to let this out. We'll correct that and 

do an agenda item to bid this out. 

COMMISSIONER GRUBER: 

Cal, it looks kind of maybe from -- 

coming back from Montgomery Friday that it 

looks like it's staked out. There's a bunch 

of staking going on in the median right now. 

MR. MARKERT: 

I don't know what that would be for, 

but we also have the -- the city of Bay 

Minette is agreeing to do the maintenance on 

this, so that's at no cost to us. We're just 

trying to make sure we get the plants planted 

before this winter. 

We did reduce some of the -- at your 

comments, we reduced some of the type plants 

that required a lot of maintenance, some of 
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the flowers, and that kind of thing. Looking 

forward to getting this one done. 

Fox Branch Road Extension. That's a 

bad wash-out problem we have on that road. 

We're getting it surveyed and trying to get 

some slope easements. 

Area 300, the Foley High running track. 

Waiting on Foley to do that per Mr. Gruber. 

Still 

ready 

West, 

Road, 

haven't heard back from them. We're 

when they are. 

Guardrail replacement on Canaan Road 

Bryant Landing to Stevens Road. 

Another safety project on Old Brady 

striping and signing. 

The intersection improvement projects. 

County Road 24, intersection improvement. 

County Road 26 is one of the grant projects. 

County Road 65, intersection improvements is a 

grant project. County Road 32, grant project. 

Actually, it's County Road 32 and 55, and 

County Road 32 at 95 will both be improved. 

County Road 65 and County Road 12 South; 

another grant project. 
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Traffic light installation at County 

Road 64 and Austin Road. That's a safety 

improvement project. 

Joey, have you got any comments on that 

one? 

MR. NUNNALLY: 

We should be getting -- as soon as all 

the improvements come in. It's been ordered. 

We should be getting that one done. 

COMMISSIONER BISHOP: 

That's a flashing light, I believe, 

isn't it? 

MR. NUNNALLY: 

Yellow flashing light, yes. 

MR. MARKERT: 

County Road 64 at Urban Lane, striping 

and signing. 

Striping and signing at County Road 

138. Again, comissioners, these are all the 

safety improvement projects. 

County Road 55 turning land from Barlow 

Road to Fackler Road. 

Turning lane on County Road 64 at Hall 
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Another improvement project on 138 at 

County Road 40. 

County Road 49 and County Road 28, 

intersection improvements. 

County Road 26 at Laurent Road. 

That's the last of our scheduled 

projects for this coming fiscal year. 

COMMISSIONER BISHOP: 

Commissioners, have you got any 

coments or anything to go forward? 

COMMISSIONER GRUENLOH: 

Mr. Chairman, the only question, Cal, 

was when you all were meeting -- was it your 

last scheduled meeting when you all were 

talking about as far as the asphalt coming 

from Mobile, and we get to the winter and 

you're not going to be able to get it down in 

the south because of temperature-wise and what 

have you. 

I was wondering, since we have had an 

unusually warm December, have you all given 

any thought, with the weather being like it 
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is, to try to get work done down here and wait 

until you get colder weather to start up in 

the northern part of the county? 

MR. LUNDY: 

I can comment a little bit on that. 

We've started a fairly long road or we paved 

one fairly long road in Area 100. That's one 

of the longest roads we've got to do. So it's 

taken us a few weeks on that. When we started 

that road, it was -- the weather was pretty 

cool. Now that the weather has warmed up the 

last week or so, we'll try to finish that one. 

If the weather stays warm, we might could do 

more a little bit further south. But I didn't 

want to pull off of that big project before we 

got it complete and go down here just because 

we had a little bit of warm weather. 

Next week it's supposed to be getting 

back cool again, so it's hard to say. I can't 

say that we're going to be able to come right 

back out here next week until they get -- 

MR. MARKERT: 

Keep looking at it. When we finish 

HENDERSON & ASSOCIATES COURT REPORTERS, INC. 
P. 0 .  BOX 2263, MOBILE, AL 36652 (251)694-0950 (888)557-2969 



ROAD AND BRIDGE MEETING - 12/10/07 

t h a t ,  w e ' l l  l ook  a t  i t  and see what t h e  

weather  -- 

COMMISSIONER GRUENLOH: 

I guess  what I ' m  s u g g e s t i n g ,  when we 

l ook  a t  t h e  weather  and s e e  if t h e r e ' s  a  need 

t o  r e a r r a n g e  your s chedu l e  t o  squeeze  i n  some 

s t u f f  i n  t h e  s o u t h e r n  p a r t  o f  t h e  coun ty  t o  

where you a l l  a r e  cove r ing  e v e r y t h i n g .  

MR. MARKERT: 

No problem. 

MR. LUNDY:  

Would l i k e  -- we d i d  j u s t  f i n i s h  County 

Road 8 7 ,  which i s  p r o b a b l y  t h e  wors t  r o a d  i n  

t h e  county ,  abou t  seven and a  h a l f  m i l e s  l ong ,  

i n  Area 2 0 0 .  

MR. MARKERT: 

I f  you a l l  g e t  a chance ,  r i d e  i t .  

They ' r e  working on t h e  s h o u l d e r ,  b u t  i t  l o o k s  

r e a l  good. And t h e y  d i d  a good job ,  Frank.  

I t ' s  a  good-looking r o a d  now. Watch o u t  f o r  

t h e  c h i p  t r u c k s  and l o g  t r u c k s .  Other  t h a n  

t h a t ,  t h e  road  l o o k s  good. 

COMMISSIONER GRUENLOH: 
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Since you're up in that neck 

woods, the two roads I normally get 

about is the -- is it Lehman Road? 

the one or -- 

MR. MARKERT: 

Breman? 

COMMISSIONER GRUENLOH: 

Lindholm. 

COMMISSIONER GRUBER: 

Lindholm. 

COMMISSIONER GRUENLOH: 

-- you know, they run across 

and Trailer 17, or whatever. I get 

about those all the time. Is there 

of the 

calls 

Is that 

it, Truck 

calls 

any -- has 

there been any thought as far as what we can 

do when it comes to those? I think one of 

those -- the Lindholm -- I think the trucks 

use it getting over to Florida or something. 

I don't know. But I'm getting calls 

continually about those. 

I don't know if there's wash-outs there 

in the area or, you know, there could be some 

CF projects. Have you all looked at those at 
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a l l ?  

MR. MARKERT: 

Yes, s i r ,  we looked a t  Lindholm abou t  a 

y e a r  ago.  And i t ' s  g o t  a  bad b r i d g e  on i t  and 

t h e  c o s t  -- and i t ' s  approx imate ly  f o u r  m i l e s  

long ,  s o  t h e  c o s t  t o  b u i l d  it  would be  abou t  

$2  m i l l i o n .  And it  a l s o  p o t e n t i a l l y  c o u l d  b e  

a  major  c o l l e c t o r ,  s o  we want t o  do somewhat 

of  a  su rvey  and d e s i g n  on it  and t a k e  o u t  some 

of  t h e  c u r v e s .  

Recen t ly ,  Wesley looked  up t h e  

r ight-of-way,  what we had. There i s  some o l d  

deeds  t h a t  s a y  we've g o t  80 f e e t  th rough  

t h e r e .  So r i g h t  now we want t o  v e r i f y  t h a t ,  

make s u r e  t h a t  t h a t ' s  a c c u r a t e .  I f  t h e  road  

f a l l s  w i t h i n  t h a t ,  w e ' l l  l o o k  a t  making t h a t  

p r o j e c t .  I n  abou t  t h e  t h i r d  -- n o t  t h e  n e x t  

f i s c a l  y e a r ,  b u t  t h e  n e x t .  

Based on -- J o e y ' s  g o t  t o  run  t h e  

t r a f f i c  c o u n t .  And t h a t  r o a d  c u t s  between 64  

and 87, s o  t h e y ' r e  p r o b a b l y  -- maybe t r u c k s  

t r y i n g  t o  c u t  t h rough  t o  g e t  t o  87 and t o  1 1 2 .  

MR. NUNNALLY: 
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The traffic counts are out now. 

MR. MARKERT: 

On Lindholm? 

COMMISSIONER GRUENLOH: 

What about the Truck Trailer? 

MR. MARKERT: 

Truck Trailer, similar situation, 

except there are several bridges, as you know. 

That will cost an awful lot of money. About 

over half of that road is in the city of 

Loxley. And we're going to do some traffic 

counts to look and see how it fits into that 

next list of projects as well. We don't have 

any immediate plans to do -- we don't have 

right-of-way like we have found on this 

Lindholm. 

And it didn't -- I'll check, but our 

preliminary maps from the transportation plan 

did not prove out that it's a major collector 

or a priority project for the future, but I 

need to double-check that as well. 

COMMISSIONER GRUENLOH: 

Have we had any conversation with 
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Loxley as far as what their thoughts are on 

that Truck Trailer 17? I mean, I don't know 

what interest they might have as far as 

working on that. 

MR. MARKERT: 

I have not. Joey hasn't. But that's 

something we need to do. Because they annexed 

it. Since 1995, they have annexed, you know, 

a big part of it, and we'll have to resolve 

that issue as well. 

COMMISSIONER BISHOP: 

Cal, we have a meeting coming up, I 

believe it's next week, not this week, with 

the -- going down and meeting with the people 

at the Y Weeks Association, and they always 

want to hear from the county about, you 

know -- since we have been resurrected on 

what's going to be happening and what's good 

is being done in their areas. 

And we have been talking to them about 

a number of issues. They have been, believe 

it or not, helpful in trying to get the area 

cleaned up down there and getting some 
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projects going that have been beneficial for 

that end of the county. And I'm sure they're 

going to be quizzing us. Joey is going to be 

there, and I'm going to try to make that 

meeting. 

And I think that they will be 

questioning us about Highway 1 and resurfacing 

and all that and what we're going to do. And 

I believe 1 heard you say, we might be able to 

take some of the shading or something to get 

some of those bad waves out of that road when 

we get to it. You know what I'm saying? Do a 

little widening or something and give them a 

little walking area or whatever. 

You know, what are your comments about 

when we get to that? 

MR. MARKERT: 

We've got budgets to plow all that bad 

section up and to widen it -- how much? 

MR. LUNDY: 

Preliminary estimate is four foot on 

each side or paved shoulders. 

MR. MARKERT: 
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Pave shoulders on each side. Or put 

eight foot on one side, but -- 

COMMISSIONER BISHOP: 

That's pretty impressive if you can do 

that. 

MR. MARKERT: 

That section that's real wavy, may have 

to be dug up like we did on 87. We dug go up 

all the worst places and then backfilled with 

rock. 

COMMISSIONER BISHOP: 

Thank you. I'm sure -- we have been 

down there -- and Joey and I had some drainage 

issues. We just continually go down there on 

those things. But, you know, I don't know, 

we're going to have to continue to try to 

figure out, you know, better ways to drain 

that water off those ditches along the side of 

the road, too. There's more growth coming in 

down there. 

MR. MARKERT: 

Right. And you all know it's right 

there at sea level. Some of those we've had 
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to run them with the grant project, cleaning 

up from the hurricane, and cleaning out some 

of the pipes and stuff. Most of it -- some of 

the problems, really, are not going to be able 

to fix much better than what we've got it. 

I'm sure if anybody can do it, Joey can. 

COMMISSIONER BISHOP: 

Thank you. 

Anything else to come before this team 

here? 

COMMISSIONER GRUBER: 

I've got a question on the AFMs, 

maintenance. I see in your report that a lot 

of these there's not going to be nothing done 

on it until 2010. 

MR. MARKERT: 

All right. Joey, can you help me with 

that? 

MR. NUNNALLY: 

A lot of those AFM projects are 

dependent on the property owners themselves 

doing a lot of work, whether deeding over 

right-of-way to us or dealing with 
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encroachments, or any numerous things. So our 

timetable is really dependent on them. We 

just put that date out there so they wouldn't 

show up continually. We are keeping track of 

them and following them and keeping in touch 

with the lead resident on that road. 

COMMISSIONER GRUBER: 

Anniston Drive to Riggs Street to 

Baldwin Avenue. And Anniston Drive from 

Rigsby to Baldwin Avenue. Looks like to me. 

MR. MARKERT: 

Some of those, commissioner, we had at 

our last staff meeting. That date is wrong. 

Anniston Drive is to be worked on. The reason 

we put them out there at 2010, the owners -- 

because it required them to get the 

right-of-way -- or us to get the right-of-way. 

So we're trying to keep your projects ahead of 

survey and getting right-of-way on those. 

But we do have some dates that's got to 

be corrected. Anniston Drive is one of them. 

So all of those, we have already done. I'll 

get this updated. He just hasn't updated 
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these dates. 

COMMISSIONER GRUENLOH: 

Do we have any new roads that we're 

going to be accepting for maintenance this 

year? 

MR. MARKERT: 

Do we have any, Joey? 

MR. NUNNALLY: 

You're talking about this fiscal year? 

COMMISSIONER GRUENLOH: 

This fiscal year. I mean, nothing 

shows up on your schedule here. 

MR. MARKERT: 

Well, this -- well, let me back up. 

These have already been voted on by the 

commission. Pending the citizens or us 

getting the right-of-way. 

COMMISSIONER GRUENLOH: 

Okay. 

MR. MARKERT: 

And you just saw the list. We're 

getting right-of-way, county right-of-way on 

projects. So scheduling, we put 2010 to make 
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sure that when we have our meetings once a 

month that we don't just keep repeating and 

going over and over them. Working with the 

citizens to get the right-of-way. 

COMMISSIONER GRUENLOH: 

Can you give us a list of those roads 

that will come before us for maintenance this 

year? 

MR. MARKERT: 

That's something different. 

MR. NUNNALLY: 

That is not AFM. Most AFMs that we've 

got issues on, you will be given a list on for 

your road and bridge meeting that comes up in 

March. 

COMMISSIONER GRUENLOH: 

Okay. 

MR. NUNNALLY : 

I think it's March. 

COMMISSIONER GRUBER: 

It's January, isn't it? I thought AFMs 

were in January. They had a meeting in 

January. 
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MR. MARKERT: 

Las t  y e a r  we d i d  i t  March. You've g o t  

a  new road and b r i d g e  chairman.  You know, we 

were meet ing  more o f t e n .  So we can  do them a t  

ou r  work s e s s i o n  i n  January ,  i f  you would 

l i k e .  

MR. NUNNALLY: 

I t  d o e s n ' t  m a t t e r  t o  u s .  We can do i t ,  

b u t  l a s t  y e a r  we d i d  i t  i n  March. 

COMMISSIONER GRUENLOH: 

We've been t e l l i n g  peop l e  January .  

COMMISSIONER GRUBER: 

T h a t ' s  what we were t o l d ,  January ,  w e  

were going t o  s t a r t  

on them i n  J anua ry .  

L a s t  y e a r  w e  

because  of  -- I don'  

b u t  s t i l l  ove r  i n t o  

done any th ing  w i t h  i 

l o o k i n g  a t  t h e s e  and v o t e  

ex t ended  i n t o  March 

t know a l l  t h e  r e a s o n s ,  

March b e f o r e  we a c t u a l l y  

COMMISSIONER GRUENLOH: 

I would l i k e  t o  s e e  what you a l l  have 

t h a t  you a l l  a r e  go ing  t o  b e  p ropos ing  t o  u s  

t o  make s u r e  t h a t ,  you know, t h e  v a r i o u s  r o a d s  
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that we have been -- rather than calling our 

office, that they are in fact included on the 

list that you're going to be presenting to us. 

And, if not, to where one of us can be making 

some phone calls and find out why someone 

hasn't been getting the information to us. 

MR. MARKERT: 

All right. Joey, can you get Troy to 

get that, and then we'll get these dates 

updated as well. 

MR. NUNNALLY: 

Yes. 

COMMISSIONER BISHOP: 

Anything else, commissioners, or 

anyone? 

COMMISSIONER GRUBER: 

I've got one other comment. I like 

this report here. It kind of helps us a 

little bit. You know, if you just look at the 

quarter, it gives you probably the number, but 

I think if you can just give us something 

showing the status of this stuff. I mean, we 

don't have access to this. We get a lot of 
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calls -- at least I do -- you know, of where 

are we at. You know, where's this at. 

I just think if we had something that 

showed what the status of these things were so 

that we could give it to the people, it would 

reduce a lot of the complaints that we have. 

MR. MARKERT: 

Okay. If you will look back on your 

screen. What you've got in paper there is an 

index, and on the screen it's more of a 

detailed for each individual project with the 

status. I can definitely -- I can make this 

available to you. We go over it once a month. 

Do you see the budgeted sections on 

that particular project. Let me find another 

project . 
For example, this is Wynn Road. Design 

is completed. Right-of-way. Construction 

comments. And Frank's got that up to date. 

We intended to do the CPP. We can print these 

out over here. What we can do is print this 

out after our schedule meeting, and we can 

either give it to you or we can get it to your 
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secretary so she can print it and can give it 

to you. 

We're working with Paula to get 

something similar to this, Commissioner 

Gruber, on the Internet so the citizens -- you 

know, if you can't answer the questions, they 

can have a place to go and look as well. 

COMMISSIONER BISHOP: 

I'd like to say that these items are 

discussed in more detail like this every month 

at the regular meeting with the staff and the 

road and bridge chair. And I know we have 

already done that this month, and we're going 

back over it today. 

But more detail, I think, is covered in 

those meetings. At least it seemed like it. 

We spent over half a day going over these 

projects, what, two weeks ago or a week ago? 

Week ago. 

MR. MARKERT: 

We usually meet the last Wednesday of 

the month with the area supervisors. 

COMMISSIONER GRUBER: 
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That's the first I heard of this. 

That's why I was -- I did not know you were 

having those meetings. So that's good. 

MR. MARKERT: 

I mean, that's my -- you know, my 

meeting. 

COMMISSIONER BISHOP: 

That's his meeting. 

MR. MARKERT: 

We update the comments so we can make 

sure we keep that status. And this system 

you're looking at has taken us a year and a 

half to kind of get it built and get it up to 

date. We've still got a few dates that aren't 

quite right. 

But, you know, we're light years ahead 

of where we were a year or two ago as far as 

being organized and being able to get that out 

to you. So we're just now getting to where we 

can -- we can get you that. And I look 

forward to getting it to you. 

COMMISSIONER BISHOP: 

Cal, you know, some of this 
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information, you know, if it's on our Web page 

or whatever, or something, you know, the 

details or whatever. We're talking about the 

resurfacing list and the paving list 

particularly being on there. 

Even these projects, if there's some 

way that you could click on there, or someone 

could, and just see what all the details are 

here that we are looking on this screen, it 

certainly would help. Maybe that's already 

available. I don't know. I doubt it. Is it? 

MR. MARKERT: 

No, sir, it's not available now on the 

Internet. That is something we're working 

with Paula. We have last year's petition plan 

on there. Working on the resurfacing list and 

new projects for the future to go. I hope in 

a couple of weeks we'll have all that ironed 

out. 

COMMISSIONER BISHOP: 

We're making progress for sure, 

commissioners, and eventually we're going to 

get it up there where people know more about 
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what's happening on their road. 

Anything else you've got today? If 

not, I'd entertain a motion that we adjourn. 

COMMISSIONER GRUENLOH: 

Adj ourn, Mr. Chairman. 

COMMISSIONER BISHOP: 

Second? 

COMMISSIONER GRUBER: 

Second. 

COMMISSIONER BISHOP: 

Motion by Commissioner Gruenloh. 

Second by Commissioner Gruber. 

All in favor say aye. 

(Aye) 

COMMISSIONER BISHOP: 

Meeting is adjourned. 

MEETING CONCLUDED 
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